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4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 1-30-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #139 — City of McKinney requested handrail extensions. $2,712.00

PCO #161 — City of McKinney requested relocation of exit signs. $4,359.00

PCO #176 — Owner requested signage and stripping for Delivery Dock. $677.00
PCO #178 — Owner requested relocation of Radio cable in renovation area. $962.00
PCO #181 — Owner requested grout sealer for ceramic tile grout. $8,516.00

PCO #187 — Owner requested credit from PCO #155. $(1,336.00)

PCO #191 — Owner requested relocation of HYAC VAV box. $722.00

Building Addition changes total - $16,264.00
Renovation changes total — $348.00
This change order totals - $16,612.00

Building Addition change orders total-$169,738.00 or 0.64% of contract.
Renovation change orders total-$152,297.00 or 0.57% of contract.

Total Change Orders for the Project are $322,035.00 or 1.22% of contract.



